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CCR No. Q f - Oé g }é Logged Date 5/18/98 Rev. — Request Type ( /’(

Priority  Routine [ ]  Urgent[ ]  Emergency Affected Release Change Class / 4/

Title (description) Delivery of Nightly Build for VATC Install

Documents Affected Source Nos (RID, NCR, Action item, GSFC CCR, etc.) or
Tech Reference

None

RTM Change ] Start New Baseline [_]

Problem

The Nightly Build from 5/18/98 is needed to install drop 4P into the VATC.

Proposed Solution .
Ship nightly build output to the SMC for delivery to VATC only. (m-/o Ofs /hode)

Impact Analysis:

Organizations Affected: BOO [ Contracts [] ECS Chiel Eng [] FOs [] Ma0 []
Procurement [] Qo Rel. Dev [x] Rel. A ] Rel.C [] SCDO Arch. [7]
Science Off [] Security [] Subcontret [] Sys.Eng [] Sys‘\\ler{ O
cp
Cost: None [x] Small [] Medium [] Large []
(Not exceed.ng $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None [} Other
Additional LOC Man-Months
Materials
~
Originator John Ujhazy x0468 Kl SHr)3y
, ‘Signature ’\L 0 ° ! Y Date
SR . SR =i e ,‘ L s /"‘7*"
Office ..\ 1 Office Manager -~~~ .} ™. T ¢ R A A
Signature ! . Date
Disposition Approved E Approved w/Comment [_] Forward [ ] Disapproved [_|
Comments:
2]
el 4
CCB Chairperson I’\ (M,g,_, ey, ! 9 Ve /&
Signature '\/ Date
CM010C96 ECS
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